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ESTIMATE RUN 02/03/2010

ESTIMATE SUMMARY 15:05:20
CONTID: C17014 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 17014-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 120.( DAYS TIME ALLOW: 150 WORK DAYS
I70 WEST VAR. SPEED LIMIT PILO PERCENT TIME: 80.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA 0703-346
I70 WEST VAR. SPEED LIMIT PILO
NAME OF ROAD: 070A
PROJECT COUNTIES: SUMMIT CLEAR CREEK
CONTRACTOR:
TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 02/03/2010 DATE TIME STARTED 06/02/2009
2 WEST DRY CREEK CIRCLE #270 DATE LET 04/30/2009 DATE WORK BEGAN
DATE AWARDED 05/06/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED
LITTLETON CO 80120 720-881-7111 DATE NOTICE TO PROCEED 06/02/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,033,148.66 PARTICIPATING $ 712,863.51 $ 112,893.36
AWARD PROJECT AMT: $ 834,858.65 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 69.00% TOTAL EARNINGS 712,863.51 112,893.36
FUNDS AVAILABLE: $ 320,285.15 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 712,863.51 112,893.36
TOTAL CLAIMS: $ 0.00 RETAINAGE -12,522.88 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 700,340.63 112,893.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 700,340.63 112,893.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 112,893.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17014-BID ESTIMATE RUN 02/03/2010
PROJECT: STA 0703-346 ESTIMATE NO: 0007 15:05:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597  *POTHOLING 100.000 61.500
HOUR 32.000 4,189.44
130.92000 93.500 12,241.02
0010 208-00002  *EROSION LOG (12 INCH) 1,250.000 1,250.000
LF 0.000 0.00
5.26000 1,250.000 6,575.00
0015 208-00045  *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
989.51000 1.000 989.51
0020 208-00103  *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 20.000 0.000
HOUR 0.000 0.00
61.11000 0.000 0.00
0025 208-00105  *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 0.000
HOUR 0.000 0.00
103.91000 0.000 0.00
0030 212-00006  *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
1,263.60000 0.000 0.00
0035 212-00032  *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00
2,613.94000 0.000 0.00
0040 213-00002  *MULCHING (WEED FREE HAY) 0.500 0.000
ACRE 0.000 0.00
1,830.70000 0.000 0.00
0045 213-00061  *MULCH TACKIFIER 100.000 0.000
LB 0.000 0.00
6.20000 0.000 0.00
0050 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 0.000
LF 150.000 3,303.00
22.02000 150.000 3,303.00
0055 606-01340  *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00

1,126.54000 0.000 0.00
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PROJECT: STA 0703-346 ESTIMATE NO: 0007 15:05:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
2,256.40000 0.000 0.00
0065 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 36.000 0.000
EACH 0.000 0.00
56.95000 0.000 0.00
0070 612-00260 LOCATION MARKER (FIBER OPTIC) (DOME) 36.000 0.000
EACH 0.000 0.00
72.59000 0.000 0.00
0075 613-00200 *2 INCH ELECTRICAL CONDUIT 1,050.000 0.000
LF 4.000 317.92
79.48000 4.000 317.92
0080 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 3,136.000 3,136.000
LF 0.000 0.00
48.64000 3,136.000 152,535.04
0085 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,093.000 5,763.000
LF 320.000 2,019.20
6.31000 6,083.000 38,383.73
0090 613-07034 PULL BOX (24"X36"x18") 46.000 27.000
EACH 0.000 0.00
1,136.10000 27.000 30,674.70
0095 613-10010 WIRING (SPECIAL) 1.000 0.750
LS 0.000 0.00
27,682.95000 0.750 20,762.21
0100 613-50105 LIGHTING CONTROL CENTER (PEDESTAL ONLY) 6.000 0.000
EACH 0.000 0.00
1,438.00000 0.000 0.00
0105 614-72888 MICROWAVE VEHICLE RADAR DETECTOR (INSTALL ONLY) 21.000 15.000
EACH 5.000 387.90
77.58000 20.000 1,551.60
0110 614-80020 TRAVEL TIME INDICATOR (INSTALL ONLY) 25.000 25.000
EACH 0.000 0.00
401.49000 25.000 10,037.25
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PROJECT: STA 0703-346 ESTIMATE NO: 0007 15:05:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-86741 WEATHER MONITORING SYSTEM 6.000 4.000
EACH 0.000 0.00
35,626.14000 4.000 142,504.56
0120 614-86752 FOLD-OVER TOWER (ITS) 6.000 6.000
EACH 0.000 0.00
5,393.11000 6.000 32,358.66
0125 614-87021 OPTICAL TRANSCEIVER (INSTALL ONLY) 64.000 48.000
EACH 0.000 0.00
30.31000 48.000 1,454.88
0130 614-87325 CLOSED CIRCUIT TELEVISION POLE 20.000 17.000
EACH 0.000 0.00
2,164.27000 17.000 36,792.59
0135 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 43,133.000 40,125.000
LF 3,008.000 3,669.76
1.22000 43,133.000 52,622.26
0140 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
2,559.64000 1.000 2,559.64
0145 630-00000 *FLAGGING 100.000 7.750
HOUR 12.000 482.52
40.21000 19.750 794.15
0150 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 4.000
DAY 2.000 276.14
138.07000 6.000 828.42
0155 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 74.000
DAY 10.000 6,677.10
667.71000 84.000 56,087.64
0160 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
323.53000 0.000 0.00
0165 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 320.000 16.000
EACH 12.800 745.47
58.24000 28.800 1,677.31
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PCN: 17014-BID ESTIMATE RUN 02/03/2010
PROJECT: STA 0703-346 ESTIMATE NO: 0007 15:05:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 10.000
EACH 8.000 561.12
70.14000 18.000 1,262.52
0175 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 94.000 0.000
SF 0.000 0.00
24.06000 0.000 0.00
0180 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 5,277.83
6,597.29000 1.800 11,875.12
0185 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.400 1,782.92
4,457.29000 0.900 4,011.56
0190 630-80360 *DRUM CHANNELIZING DEVICE 133.000 66.500
EACH 53.200 720.33
13.54000 119.700 1,620.74
0195 630-80380 *TRAFFIC CONE 300.000 112.000
EACH 89.600 465.92
5.20000 201.600 1,048.32
0200 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.400 4,781.88
11,954.69000 0.900 10,759.22
0205 700-70010 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70016 F/A FUEL COST ADJUSTMENT 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0225 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 613-08000 *VAULT (INSTALL ONLY) 11.000 0.000
EACH 10.000 42,936.90
4,293.69000 10.000 42,936.90
0235 700-70190 *F/A ELECTRIC SERVICE 0.031 0.000
FA 0.031 8,502.26
274,266.32000 0.031 8,502.26
0240 613-40000 *CONCRETE FOUNDATION PAD 3.000 0.000
EACH 3.000 5,139.00
1,713.00000 3.000 5,139.00
0245 203-00000 *UNCLASSIFIED EXCAVATION 0.000 0.000
cy 0.000 0.00
57.01000 0.000 0.00
0265 900-00012 ADDED ITEM (FOOT)/ SYSTEM INTEGRATION AND TESTING 0.000 0.000
LF 0.000 0.00
0.63000 0.000 0.00
0270 211-01300 *ROCK ANCHOR 1.000 0.000
EACH 1.000 451.00
451.00000 1.000 451.00
0275 626-00000 MOBILIZATION 0.000 0.000
LS 1.000 10,333.00
10,333.00000 1.000 10,333.00
0300 206-01000 BED COURSE MATERIAL 330.460 0.000
cy 0.000 0.00
17.25000 0.000 0.00
0305 304-03000 AGGREGATE BASE COURSE (CLASS 3) 98.280 0.000
TON 98.280 1,582.31
16.10000 98.280 1,582.31
0310 203-01582 TRUCK (DUMP) 37.000 0.000
HOUR 37.000 2,590.00

70.00000 37.000 2,590.00
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ESTIMATE RUN 02/03/2010

ESTIMATE NO: 0007 15:05:20
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 206-01010 BED COURSE MATERIAL THIS ITEM CREATED TO REPLACE LINE 330.460 0.000
0300, ITEM NO 206-01000
TON 330.460 5,700.44
17.25000 330.460 5,700.44
CAT 0200 CURRENT AMT $ 1,033,148.66 $ 112,893.36% 712,863.48

PROJECT TOTAL

CURRENT AMT §

1,033,148.66 $

112,893.36 $

712,863.48



